

D7.2. Change management register

Date of delivery - 30/06/2024

Author - Andrea Idrovo

eLEAF



Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Union Agency for the Space Programme. Neither the European Union nor the granting authority can be held responsible for them.

Deliverable abstract

The Change Management Register for the DINOSAR project is a crucial document designed to ensure effective communication and management of changes throughout the project lifecycle. This register is essential for documenting and addressing both planned and unplanned changes, thereby maintaining the project's trajectory and mitigating potential risks. Changes may include alterations in staff, budget adjustments, modifications to deliverables, deadlines, and other variations that could impact the project positively or negatively. The Change Management Register facilitates the tracking and management of changes to the project scope, timelines, resources, and other critical aspects.









Diagnostic tool that INtegrates Optical, infrared and SAR data

Page 2 on 2



